

GOVERNMENT OF TELANGANA
ABSTRACT

Minor Irrigation- APILIP- Formation of New Tank across local stream near Malkapur (V), Guduhathnur (M), Adilabad Dist.- Revised Administrative Approval for an amount of Rs. 999.131 Lakhs -Accorded- Orders – Issued.

.....

IRRIGATION & CAD (MIG-2) DEPARTMENT

G.O.RT.No. 220

Dated: 27/02/2016

Read the following.

1. From the ENC (IW), Lr. No. ENC/IW/P&M/EE-1/DEE-2/ AEE-6/REs/2015/1, dated: 10-11-2015.
2. From the Commissioner, CAD, Hyd., Lr. No. Com/ CAD/ APILIP/ DEE/ 638/RE/2015, Dated: 07-12-2015.

* * *

ORDER:

In the reference 1st read above, the Engineer-in-Chief (IW), Hyderabad has submitted revised estimate for the work "Formation of New Tank across local stream near Malkapur (V), Guduhathnur (M), Adilabad Dist." for an amount of Rs.10,06,10,000/-. He has stated that the Commissioner, CAD have accorded administrative sanction for the above work vide Proc. Dated.18-02-2009 for an amount of Rs.309.00 Lakhs under APILIP with JICA loan assistance. The Chief Engineer, Minor Irrigation has accorded Technical Sanction for an amount of Rs.232.00 Lakhs vide Proc. Dated.24-10-2009 priced with SoR 2008-09 and for an amount of Rs.77.00 Lakhs for Land Acquisition vide Proc. Dated.24-10-2009 to create irrigation facilities to 500 acres. The work was awarded to M/s Raghava Constructions, Hyderabad for Rs.173.81 Lakhs @ 12.80% less over ECV of Rs.199.32 Lakhs vide LS agreement dated.12-03-2013 with a stipulated time to complete the work within 12 months and the work is in progress. The work was taken up under JBIC Ph-II programme. The land acquiring proposals was submitted to Revenue Divisional Officer Adilabad, for acquiring the required land. The RDO reported that the peg marked area is coming under reserve forest. The villagers requested to shift the alignment to the downstream side of the present alignment Grama sabha was conducted on Dt:15-12-2010. Accordingly, the alignment was shifted about 200 mts down stream side of the present location. The present alignment is not coming under reserve forest. The Chief Engineer, Minor Irrigation was approved for the site of the scheme shifted to 200 Mts downstream of the sanctioned location. The Original Estimate was prepared as per M.I. guidelines. During the execution, the deviations were taken up mainly due to change of location and as per approved drawings from SE/SDC and SE/IC/Nirmal. The Committee of Chief Engineers examined the deviations in the revised estimate and recommended for Revised Administrative sanction for Rs.10,06,10,000/- for the above work.

2. In the reference 2nd read above, the Commissioner, CAD, Hyderabad has requested the Government to sanction additional funds of Rs.130.00 Crores for JICA assisted APILIP project, to meet the additional amount due to revised estimates of minor and medium irrigation sub-projects from State funds so as to complete the APILIP (Telangana) projects before 31-03-2016 as committed to JICA.

P.T.O

//2//

3. Therefore, the Engineer-in- Chief (IW) and the Commissioner, CAD, Hyderabad has requested the Government to accord Revised Administrative Approval for the work "Formation of New Tank across local stream near Malkapur (V), Guduhathur (M), Adilabad Dist." for an amount of Rs.10,06,10,000/- under state funds.

4. After careful examination of the proposal, Government here by accord Revised Administrative approval for an amount of Rs. 9,99,13,100/- (Rupees nine crores ninety nine Lakhs thirteen thousand and one hundred only) under state funds for the work "Formation of New Tank across local stream near Malkapur (V), Guduhathur (M), Adilabad Dist." subject to keep sufficient funds during 2016-17 for meeting the additional cost due to revised estimates.

5. The Commissioner, CAD, Hyderabad is requested to follow the instructions issued in G.O. Ms. No.94, I&CAD Dept., Dt.01-07-2003, regarding two stage administrative sanction to avoid the delay and the consequential increase in the cost, for the future works.

6. The above expenditure shall be debited to the Head of Account "MH-2702- Minor Irrigation 01 surface water- MH-101- Water Tanks - GH- 03- EAP-SH(10)- Construction of new Minor Irrigation tanks under APILIP- 530 Major Works- 531 OE- 532 lands".

7. The Engineer-in-Chief (IW)/ Commissioner, CAD, Hyderabad shall take further necessary action, accordingly.

8. This order issues with the concurrence of Finance (EBS-IX) Dept. vide their U.O. No.1945/491/ A2/ EBS-IX/2015, Dt:10-02-2016.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

**Dr. SHAILENDRA KUMAR JOSHI
PRINCIPAL SECRETARY TO GOVERNMENT**

To
The Engineer-in-Chief (IW),
The Commissioner, CAD,
Errummanzil Colony, Hyderabad.

Copy to:

The Accountant General, T.S., Hyderabad,
The Director of Works & Accounts, M.J, Market Road, Hyderabad,
P.S. to Hon'ble Minister for Irrigation,
P.S. to Principal Secretary (SKJ),
The Finance (EBS-IX) Department,
SF/SC

//FORWARDED::BY ORDER//

SECTION OFFICER